COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 02/ 2020

ESTI MATE SUMVARY 13: 35: 02
CONTI D: C23331 ESTI MATE NO: 0003 PROG SPEC YR: 2005
PCN: 23331-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 56.0 DAYS TINE ALLOW 50 WORK DAYS
SH 92 CRAWFORD EAST RURAL RESURFACE PERCENT TIME: 112.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQIECT NO STR092A- 030
SH92 CRAWFORD EAST RURAL RESURFACE
NAVE OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3 DELTA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 11/ 12/ 2020 DATE TI ME STARTED 08/24/2020
2273 RI VER ROAD DATE LET 04/ 02/ 2020 DATE WORK BEGAN 08/ 24/ 2020
DATE AWARDED 04/ 15/ 2020 DATE TIME SToppeDp 11/12/2020
DATE CONTRACT EXECUTED 05/20/2020 DATE ACCEPTED 11/12/ 2020
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 08/ 24/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 5,245, 277. 24 PARTI Cl PATI NG $ 27, 600. 00 $ - 32, 400. 00
AWARD PRQJECT AM: $ 5,574,468.91 NON- PARTI Cl PATI NG 5,217, 677. 26 2,159, 294. 06
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5,245, 277. 26 2,126, 894. 06
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,245, 277. 26 2,126, 894. 06
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -83,617.03 -5,047. 29
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 5,161, 660. 23 2,121, 846. 77
L1 QUI DATED DANAGES 0. 00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5,161, 660. 23 2,121, 846. 77
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNMENT DUE $ 2,121, 846. 77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23331-BID ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STR092A- 030 ESTI MATE NO 0003 13: 35: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 Renoval of Delineator 610. 000 0. 000
EACH 610. 000 5, 490. 00
9. 00000 610. 000 5, 490. 00
0010 202-00220 Renoval of Asphalt Mat 3,479. 000 3,479. 000
5% 0. 000 0. 00
3. 25000 3,479. 000 11, 306. 75
0015 202- 00240 Renoval of Asphalt Mat (Pl aning) 3, 934. 000 3, 694. 900
534 239. 100 956. 40
4. 00000 3, 934. 000 15, 736. 00
0020 202-00250 Renoval of Pavenent Marking 139, 031. 000 0. 000
SF 139, 031. 000 104, 273. 25
0. 75000 139, 031. 000 104, 273. 25
0025 202-01130 Renoval of Guardrail Type 3 4,501. 000 4, 501. 000
LF 0. 000 0. 00
4. 25000 4,501. 000 19, 129. 25
0030 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0035 202-01300 Renoval of End Anchorage 23. 000 23. 000
EACH 0. 000 0. 00
400. 00000 23.000 9, 200. 00
0040 203-00060 Enmbanknent Material (Conplete In Place) 104. 000 89. 000
cY 15. 000 870. 00
58. 00000 104. 000 6, 032. 00
0045 203-01500 Bl ading 13. 000 12.500
HOUR 0.500 60. 00
120. 00000 13. 000 1, 560. 00
0050 203-01510 Backhoe 6. 000 6. 000
HOUR 0. 000 0. 00
81. 00000 6. 000 486. 00
0055 203-01597 Pot hol i ng 16. 000 16. 000
HOUR 0. 000 0. 00

450. 00000 16. 000 7,200.00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23331-BID ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0003 13: 35: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 957. 000 957. 000
LF 0. 000 0. 00
6. 85000 957. 000 6, 555. 45
0065 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0070 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
32.50000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 2.000 2.000
HOUR 0. 000 0. 00
132. 00000 2.000 264. 00
0080 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
161. 50000 0. 000 0. 00
0085 210-00011 Reset Mail box Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0090 210-00013 Reset Mail box Structure (Type 3) 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0095 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0100 210-04010  Adjust Manhole 6. 000 6. 000
EACH 0. 000 0. 00
1, 000. 00000 6. 000 6, 000. 00
0105 210- 04050 Adj ust Val ve Box 4.000 3. 000
EACH 1. 000 275.00
275. 00000 4.000 1,100. 00
0110 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00

1, 700. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213-00012

304- 06000

304- 07000

403- 00720

403-34701

403- 36701

411- 03352

411- 03355

411-10255

606- 00301

C23331
23331-BID
STRO92A- 030
| TEM
DESCRI PTI ON

ROADWAY

Soi | Condi tioni ng

Spray-on Mil ch Bl anket

Aggregat e Base Course (Cl ass 6)

Aggr egat e Base Course (Cd ass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Hot M x Asphalt (Grading ST)(75) (Wth Fiber)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Asphal t Cenent

Perf ormance Grade (PG 58-34)

Emul si fied Asphal t

(Sl ow Setting)

Guardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
ACRE
6, 500. 00000
0. 000
ACRE
7, 000. 00000
1,142. 790
TON
41. 00000
8, 899. 130
TON
24. 00000
55. 420
TON
200. 00000
22, 667. 500
TON
55. 50000
13, 658. 760
TON
63. 50000
1, 020. 310
TON
410. 00000
1, 459. 110
TON
500. 00000
11, 989. 000
GAL
2.00000
5, 263. 000
LF

24.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

793. 500
349. 290
1,142.790

0. 000
8,899. 130
8, 899. 130

0. 000
55. 420
55. 420

7,682.140
14, 985. 360
22,667.500

13, 658. 760
0. 000
13, 658. 760

1, 020. 310
0. 000
1, 020. 310

475. 490
983. 620
1,459. 110

6, 949. 000
5, 040. 000
11, 989. 000

5, 263. 000
0. 000
5, 263. 000
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ESTI MATE RUN 12/ 02/ 2020

14,320

213,579

11, 084

831, 687

491, 810

10, 080

.00

.00

89

12

00

48

.00

.00

00

00

.00

13:35: 02

AMOUNT

46, 854

213,579

11, 084

1, 258, 046

867, 331.

418, 327

729, 555

23,978

128, 943

.00

.00

39

12

00

25

26

10

00

00

50



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

606- 01320

606- 02005

612-00001

612- 00002

612-00003

612- 00081

614- 00011

614- 01503

625- 00001

626- 00000

626-01114

C23331
23331-BID
STRO92A- 030
| TEM
DESCRI PTI ON

ROADWAY

End Anchorage Type 3B

End Anchorage (Fl ared)

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

Del i neat or (Post

Mount ed) (Type 1)

Si gn Panel

(Cass I)

St eel

Si gn Support

(2-1nch Round) ( Post

Construction Surveying (Hourly)

Mbbi i zati on

Public Infornmation Managenent (Tier V)

and Socket)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
2, 775. 00000
27.000
EACH
3, 275. 00000
0. 000
EACH
30. 00000
286. 000
EACH
33. 00000
252. 000
EACH
35. 00000
0. 000
EACH
55. 00000
126. 000
SF
25. 00000
42.000
EACH
325. 00000
0. 000
HOUR
163. 00000
1. 000
LS

578, 000. 00000

102. 000

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000

0. 000
286. 000
286. 000

0. 000
252. 000
252. 000

0. 000
0. 000
0. 000

0. 000
126. 000
126. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 864
0.136
1.000

77.000
25. 000
102. 000
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ESTI MATE RUN 12/ 02/ 2020

9, 438

8, 820

3,150

13, 650

78, 608

2,500

.00

.00

.00

00

00

.00

00

00

.00

00

00

13:35: 02

AMOUNT

88, 425

9,438

8, 820

3,150

13, 650

578, 000

10, 200

.00

00

.00

00

00

.00

00

00

.00

00

00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23331-BID ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0003 13: 35: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00008 Modi fied Epoxy Pavenment Marking 1, 553. 000 0. 000
GAL 1, 553. 000 142, 099. 50
91. 50000 1, 553. 000 142, 099. 50
0230 627-00013 Paverment Marking Paint (H gh Build) 4,284.000 2,938. 100
GAL 1, 345. 900 47, 106. 50
35. 00000 4,284.000 149, 940. 00
0235 630-00000  Fl agging 3, 700. 000 2,373.500
HOUR 1, 326. 500 38, 468. 50
29. 00000 3, 700. 000 107, 300. 00
0240 630-00001 Pilot Car Operation 291. 000 151. 000
HOUR 140. 000 8, 260. 00
59. 00000 291. 000 17, 169. 00
0245 630-00007 Traffic Control Inspection 24.000 17. 000
DAY 7.000 1,470.00
210. 00000 24.000 5, 040. 00
0250 630-00012 Traffic Control Managenent 51. 000 38. 000
DAY 13. 000 12, 025. 00
925. 00000 51. 000 47,175.00
0255 630-80341 Construction Traffic Sign (Panel Size A) 25. 000 12. 500
EACH 12.500 406. 25
32.50000 25. 000 812.50
0260 630-80342  Construction Traffic Sign (Panel Size B) 61. 000 30. 500
EACH 30. 500 1, 311.50
43. 00000 61. 000 2,623.00
0265 630-80359  Portable Message Sign Panel 164. 000 124.000
DAY 40. 000 1, 800. 00
45. 00000 164. 000 7,380.00
0270 630-80360 Drum Channel i zi ng Devi ce 119. 000 59. 500
EACH 59. 500 1, 904. 00
32. 00000 119. 000 3,808. 00
0275 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00

53. 75000 0. 000 0. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

630- 80364

630- 80380

630- 80440

630- 80511

630- 86801

700- 70010

700- 70016

700-70018

700- 70019

700- 70025

700- 70034

C23331
23331-BID
STRO92A- 030
| TEM
DESCRI PTI ON

ROADWAY

Drum Channel i zing Device (Wth Light) (Steady Burn)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mbbi | e Pavenent Marking Zone

Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A Quality Incentive Paynent

F/ A Work Zone Intrusion Al arm System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
53. 75000
184. 000
EACH
1. 25000
6. 000
EACH
1, 025. 00000
1. 000
LS
15, 000. 00000
1. 000
LS
25, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
164, 475. 170
FA
1. 00000
0. 000
FA
1. 00000
-103, 774. 500
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

14. 000
14. 000
28. 000

92. 000
92. 000
184. 000

3. 000
3. 000
6. 000

0. 000
1. 000
1.000

0.500
0.500
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
164, 475. 170
164, 475. 170

0. 000
0. 000
0. 000

0. 000
-103, 774.500
-103, 774. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 02/ 2020

752.

115

3,075

15, 000

12,500

164, 475

-103, 774

00

00

00

.00

.00

17

.00

50

.00

13:35: 02

AMOUNT

1, 505

230.

6, 150

15, 000

25, 000

164, 475

-103,774

00

00

00

00

00

.00

.00

17

.00

50

.00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23331-BID ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0003 13: 35: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700-70111  Project First Program 750. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0340 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0500 900-00014 Added Item (Lunp Sum)/ Work Zone Intrusion Alarm 1. 000 0.500
System
LS 0.500 5, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0505 420-00526 Cel lular Geogrid CMO #5 195. 000 195. 000
SY 0. 000 0. 00
2.55000 195. 000 497. 25

CAT 0200 CURRENT AMT $ 5,206,894.24$ 2,152,646.56$ 5, 206, 894. 24
CAT NO0300 J-06-C

0345 202- 00240 Renoval of Asphalt Mat (Pl aning) 255. 000 255. 000
SY 0. 000 0. 00
4. 00000 255. 000 1, 020. 00
0350 202- 06530 Clean Drain Pipe (Special) 8. 000 4. 000
EACH 4.000 452. 00
113. 00000 8. 000 904. 00
0355 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0. 00
0360 403-34701 Hot Mx Asphalt (Gading SX) (75) 21.000 10. 500
TON 10. 500 582. 75
55. 50000 21.000 1,165. 50
0365 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 2.000 0. 000
TON 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0370 411-10255 Enulsified Asphalt (Sl ow Setting) 13. 000 6. 500
GAL 6. 500 13.00

2. 00000 13. 000 26. 00



CONTI D: C23331 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23331-BID ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0003 13: 35: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 J-06-C

0375 518-03000 Sawi ng and Seal i ng Bridge Joint 58. 000 0. 000
LF 58. 000 1,276. 00
22.00000 58. 000 1, 276. 00
CAT 0300 CURRENT AMT $ 5,391.50% 3,323.758% 5,391. 50

CAT NO0301 J-06-D

0380 202-00240 Renoval of Asphalt Mat (Pl aning) 255. 000 255. 000
SY 0. 000 0. 00
4.00000 255. 000 1, 020. 00
0385 202-06530 Clean Drain Pipe (Special) 8. 000 4.000
EACH 4.000 452. 00
113. 00000 8. 000 904. 00
0390 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0.00
0395 403-34701 Hot M x Asphalt (Grading SX) (75) 21. 000 10. 500
TON 10. 500 582. 75
55. 50000 21.000 1, 165. 50
0400 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 2.000 0. 000
TON 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00
0405 411-10255 Enul sified Asphalt (Sl ow Setting) 13. 000 6. 500
GAL 6. 500 13. 00
2. 00000 13. 000 26. 00
0410 518-03000 Sawi ng and Seal i ng Bridge Joint 58. 000 0. 000
LF 58. 000 1, 276. 00
22. 00000 58. 000 1,276. 00
CAT 0301 CURRENT AMT $ 5,391.50 % 3,323.75% 5,391. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0420 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

28, 000. 00000 1. 000 28, 000. 00
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PCN: 23331-BID ESTI MATE RUN 12/ 02/ 2020
PRQJECT: STRO92A- 030 ESTI MATE NO 0003 13: 35: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0600 620- 00045 Li qui dat ed Damages -6.000 0. 000
DAY -6.000 - 32, 400. 00
5, 400. 00000 -6. 000 -32,400.00

CAT 0400 CURRENT AMT $ 27,600.00 $ -32,400.00 % 27,600. 00

PROJECT TOTAL CURRENT AMI $ 5,245,277.24$ 2,126,894.06%$ 5, 245, 277. 24



